

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Rajiv Bhima Lift Irrigation Scheme- Lift II- Formation of B.T road along Gravity canal - I from Km 3.850 to Km 8.600 of Rajiv Bhima Lift Irrigation Scheme (Lift II) in Kothakota (M), Mahabubnagar Dist-Revised estimate for an amount of Rs 323.00 lakhs- Sanction-Accorded-Orders -Issued.

IRRIGATION & CAD (PW.M&MI.T1.A1) DEPARTMENT

G.O.Ms.No. 43

Dated: 18-05-2013

Read the following:-

From the Chief Engineer(P), Mahabubnagar Lr.No.CE(P)/MBNR/BT road/E/2125,
dated 28-12-2012, 24-01-2013.

ORDER:

In the reference read above, the Chief Engineer (P), Mahabubnagar has submitted that the estimate for the work "RBLISP- Lift II- Formation of B.T road along Gravity canal I from Km 3.850 to Km 8.600 of Rajiv Bhima Lift Irrigation Scheme (Lift II) in Kothakota (M), Mahabubnagar Dist" was originally sanctioned for Rs 212.00 lakhs vide Proceedings dated 13-02-2012. The work was entrusted to Sri M. Pandurangam, Madanapuram (V), Kothakota (M), Mahabubnagar Dist vide agreement dated 15-06-2012 at (+) 3.98% excess tender percentage on calling tenders. The contractor has commenced the work on 15-06-2012.

2. The Chief Engineer(P), MBNR has further submitted that the Government of Andhra Pradesh have decided to inaugurate the Rajiv Bhima Lift Irrigation Scheme- Lift II Irrigation Scheme at Stage I pumping station, Thirumalayapally village taken up under Jalayagnam Programme in Mahabubnagar Dist on 15-09-2012. During the joint inspection with the District collector, Mahabubnagar on 18-08-2012, it was opined to form the B.T road from Stage I pumping station of Lift II to Madanapur (V) in extension to the above work, so as to facilitate the smooth inauguration of the said programme under Indiramma Bata.

3. Further, in view of the urgency and short period, the work was executed with the same agency and completed well before the inaugural function.

4. Accordingly, the Chief Engineer(P), Mahabubnagar has submitted the Revised Estimate duly incorporating the variation in quantities due to execution of formation of B.T road from Stage I pumping station of Lift II to Madhanapur junction for an amount of Rs 323.00 lakhs and requested to accord approval to the Revised estimate.

5. Government after careful consideration hereby accord Revised Administrative Approval for the work "Formation of B.T road along Gravity canal - I from Km 3.850 to Km 8.600 of Rajiv Bhima Lift Irrigation Scheme (Lift II) in Kothakota (M), Mahabubnagar Dist" for an amount of Rs.323.00 lakhs (Rupees Three crores and twenty three lakhs only).

6. The expenditure shall be debited to the Head of Account 4701 – Capital out lay on Major & Medium Irrigation 01 Major Irrigation 159- Bhima Lift Irrigation Project S.H.(26) Dam and Appurtenant Works 530-major work.

PTO

::2::

7. The Chief Engineer (P), Mahabubnagar shall take necessary action accordingly and incorporate the R.E provisions in the overall Project R.E.

8. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.813/F2(A2)/13-1, dated 14-03-2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Chief Engineer(P), Mahabubnagar,
Qtr No. EE-1 PJP Camp Colony, Gadwal-509125,
Mahabubnagar District

Copy To:

The Prl. AG, AP, Hyderabad.
SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER